
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:21 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 611 Date: 31-Aug-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 88

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of ABF tensioning of cable band bolts during load transfer. Track progress of FWS
mechanical piping installation Misc MEP paperwork and write diaries

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR BRIAN LARSENIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP JOHN DUSKINIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

Starting at 0730, I followed Kevin Karber's crew in the tensioning of the cable band bolts along the north
main span. From 0700 to 0825, the crew moved equipment from the SMS to the NMS. At 0825, they
began tensioning the cable band bolts at CB 94N. The crew finished at 0915, then moved the jacks to CB
84N, then took their morning break. They completed the tensioning of CB 84N bolts at 0955, then moved
to CB 70N. They finished tensioning at 1023, then moved to CB 58N, finishing tensioning at 1054. The
crew moved to CB 54N at 1104 and installed the jacks on the CB 50N bolts. The crew then took noon
break and worked on other operations, leaving the jocks on the CB 50N bolts over the weekend.

067 C-PWS-RCB.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 3.00 0.00 0.00 3.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Piping 125 0-000-000.125
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 611 Date: 31-Aug-2012 Friday

The FWS crew spent approximately 3 hours organizing their equipment and material following completion
of the the drilling of the new bolt holes on the PS-6s along the bike path.

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Bike Path Piping

The FWS crew spent 5 hours drilling new bolt holes in the PS-6s along the bike path for the 4" CA line per
the direction given the CCO 229. The crew drilled new holes in 4 PS-6s.

The crew used a JLG 460 SJ boomlift, at JLG 570 Gradall, a miller 302D geneator and small tools in
performance of this work.

002 0-ALS-ALS.229
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